

Direct Cuts Cost Ledger V1

Prepared By: Steve Hubbard
Date: 2026-01-19T20:44:00-08:00
Scope: Direct Cuts (Web + Mobile)
Period: Project Start → Present + 60 Days Forward + 12 Months Run-Rate

Executive Summary

To-Date Estimated Spend: \$0 - \$240 (depending on subscriptions active)
60-Day Completion Cost: \$124 - \$3,050 (scenario-dependent)
12-Month Run-Rate: \$300 - \$1,740/year (Lean to Growth scenarios)

Key Finding: Direct Cuts has operated on **free tiers** for most services. The primary costs to-date are likely limited to domain registration and potentially Claude Pro subscription.

Cost Categories

A. Fixed Recurring (Subscriptions)

Monthly or annual fees that recur regardless of usage.

B. Variable Recurring (Usage-Based)

Costs that scale with traffic, storage, API calls, etc.

C. One-Time Fees

Platform enrollments, domain purchases, certificates, legal fees.

TO-DATE COSTS (Project Start → 2026-01-19)

Fixed Recurring Costs

Service	Plan	Monthly Cost	Annual Cost	Status	Source
Vercel	Hobby (Free)	\$0	\$0	 ASSUMED	vercel.com/pricing
Supabase	Free	\$0	\$0	 ASSUMED	supabase.com/pricing
Claude AI	Pro	\$20/mo	\$240/yr	 UNKNOWN	anthropic.com/pricing
Mapbox	Free	\$0	\$0	 ASSUMED	mapbox.com/pricing
OneSignal	Not configured	\$0	\$0	 CONFIRMED	Not yet set up

Stripe	Pay-as-you-go	\$0	\$0	✅ CONFIRMED	No transactions yet
Domain	directcuts.com	~\$12/yr	\$12/yr	⚠️ ESTIMATE	Standard domain pricing
SUBTOTAL		\$20-\$32/mo	\$252-\$384/yr		

Notes:

- **Vercel Hobby:** Assumed based on single-developer project. Free tier includes unlimited deployments, 100GB bandwidth/month.
- **Supabase Free:** Assumed based on early-stage project. Includes 500MB database, 1GB storage, 2GB egress.
- **Claude AI Pro:** Unknown if active. If Steve has Claude Pro for development, cost is \$20/month (\$17/month annual billing).
- **Mapbox Free:** Confirmed via code analysis. Using public token (pk.*), free tier = 50k map loads/month.
- **Domain:** Estimated \$12/year for .com domain (GoDaddy/Namecheap standard pricing).

Variable Recurring Costs (To-Date)

Service	Usage Metric	Free Tier Limit	Estimated Usage	Overage Cost	Total Cost
Vercel Bandwidth	GB transferred	100 GB/month	<10 GB/month	\$0	\$0
Supabase Database	Storage	500 MB	<100 MB	\$0	\$0
Supabase Storage	File storage	1 GB	<500 MB	\$0	\$0
Supabase Egress	Data transfer	2 GB/month	<1 GB/month	\$0	\$0
Mapbox Map Loads	Web map views	50k/month	<5k/month	\$0	\$0
Stripe Transactions	Payments	N/A	0 transactions	\$0	\$0
SUBTOTAL					\$0

Notes:

- All services currently operating within free tier limits
- No production traffic yet, so usage is minimal
- Stripe has no fees until first transaction

One-Time Costs (To-Date)

Item	Cost	Date	Status	Source
Domain Registration	\$12	Unknown	⚠️ ESTIMATE	Standard .com pricing
Apple Developer	\$0	Not purchased	❌ NOT STARTED	Required for iOS
Google Play Console	\$0	Not purchased	❌ NOT STARTED	Required for Android

LLC Formation	\$0	Not started	✗ NOT STARTED	Optional
SUBTOTAL				\$0-\$12

TOTAL TO-DATE COSTS

Category	Amount
Fixed Recurring (Monthly)	\$20-\$32
Fixed Recurring (Annual)	\$252-\$384
Variable Recurring	\$0
One-Time	\$0-\$12
TOTAL ESTIMATED SPEND	\$0-\$240

Confidence: Medium (±30%)
Assumption: Project has been running for ~6-12 months on free tiers + possible Claude Pro subscription.

FORWARD FORECAST: 60 Days to Completion

Scenario 1: LEAN (Minimal Cost, Self-Service)

Goal: Ship web + Android + iOS parity with minimal spend

One-Time Costs

Item	Cost	Timing	Notes
Apple Developer (Individual)	\$99	Week 1	Annual fee, Individual enrollment
Google Play Console	\$25	Week 1	One-time lifetime fee
SUBTOTAL	\$124		

Labor Costs

Task	Hours	Rate	Cost	Notes
Self-service implementation	6-7	\$0	\$0	Steve implements using guides
SUBTOTAL			\$0	

Recurring Costs (60 Days)

Service	Plan	Monthly	2 Months	Notes
Vercel	Hobby	\$0	\$0	Stay on free tier
Supabase	Free	\$0	\$0	Stay on free tier
Claude AI	Pro	\$20	\$40	Assumed already active

Mapbox	Free	\$0	\$0	Within 50k/month limit
OneSignal	Free	\$0	\$0	<10k subscribers
SUBTOTAL			\$40	

TOTAL LEAN (60 Days): \$164

Scenario 2: BASE (Balanced, Contractor Support) ★ RECOMMENDED

Goal: Professional execution, production quality

One-Time Costs

Item	Cost	Timing	Notes
Apple Developer (Individual)	\$99	Week 1	Hybrid approach: Individual now
Google Play Console	\$25	Week 1	One-time lifetime fee
LLC Formation	\$150	Week 1-4	State filing (estimated)
Apple Developer (Organization)	\$99	Week 4-6	Transfer to Org when LLC ready
SUBTOTAL	\$373		

Labor Costs

Task	Hours	Rate	Cost	Notes
Engineering (blocked time + booking detail)	18	\$100	\$1,800	Contractor
QA (smoke pack + proofs)	3	\$75	\$225	Contractor
DevOps (build config + OneSignal)	3	\$125	\$375	Contractor
SUBTOTAL	24		\$2,400	

Recurring Costs (60 Days)

Service	Plan	Monthly	2 Months	Notes
Vercel	Hobby	\$0	\$0	Stay on free tier
Supabase	Free	\$0	\$0	Stay on free tier
Claude AI	Pro	\$20	\$40	Assumed already active
Mapbox	Free	\$0	\$0	Within 50k/month limit
OneSignal	Free	\$0	\$0	<10k subscribers
SUBTOTAL			\$40	

Contingency (10%)

Item	Amount
Bug fixes, overruns	\$277

TOTAL BASE (60 Days): \$3,090

Scenario 3: GROWTH (Scale-Ready, Paid Tiers)

Goal: Investor-grade execution, scale-ready infrastructure

One-Time Costs

Item	Cost	Timing	Notes
Apple Developer (Organization)	\$99	Week 3-7	Wait for LLC, no transfer
Google Play Console	\$25	Week 1	One-time lifetime fee
LLC Formation (Premium)	\$500	Week 1-4	Premium service (LegalZoom, etc.)
SUBTOTAL	\$624		

Labor Costs

Task	Hours	Rate	Cost	Notes
Engineering (comprehensive)	28	\$125	\$3,500	Senior contractor
QA (full suite + automation)	5	\$100	\$500	Comprehensive testing
DevOps (full CI/CD + monitoring)	5	\$150	\$750	Production-grade setup
Code Review	3	\$125	\$375	Senior review
SUBTOTAL	41		\$5,125	

Recurring Costs (60 Days)

Service	Plan	Monthly	2 Months	Notes
Vercel	Pro	\$20	\$40	1 seat, analytics, priority support
Supabase	Pro	\$25	\$50	8GB database, 100GB storage, backups
Claude AI	Team (1 seat)	\$30	\$60	Team collaboration
Mapbox	Free	\$0	\$0	Still within free tier
OneSignal	Growth	\$19	\$38	Advanced features
Sentry (Monitoring)	Developer	\$26	\$52	Error tracking
SUBTOTAL		\$120	\$240	

Contingency (15%)

Item	Amount
Bug fixes, overruns, unknowns	\$862

TOTAL GROWTH (60 Days): \$6,851

FORWARD FORECAST: 12-Month Run-Rate (Post-Launch)

Scenario 1: LEAN (Free Tiers, Minimal Traffic)

Assumptions:

- <1,000 users/month
- <10k map loads/month
- <5k push notifications/month
- No paid support

Service	Plan	Monthly	Annual	Notes
Vercel	Hobby	\$0	\$0	Free tier sufficient
Supabase	Free	\$0	\$0	Free tier sufficient
Claude AI	Pro	\$20	\$240	Development support
Mapbox	Free	\$0	\$0	<50k loads/month
OneSignal	Free	\$0	\$0	<10k subscribers
Stripe	Pay-per-transaction	~\$5	~\$60	Minimal transactions
Domain	Renewal	\$1	\$12	Annual renewal
Apple Developer	Individual	\$8.25	\$99	Annual renewal
Google Play	One-time	\$0	\$0	Already paid
TOTAL LEAN RUN-RATE	~\$34/mo	~\$411/yr		

Scenario 2: STANDARD (Moderate Growth, Some Paid Tiers)

Assumptions:

- 1,000-5,000 users/month
- 20k-40k map loads/month
- 10k-30k push notifications/month
- Moderate transaction volume

Service	Plan	Monthly	Annual	Notes
Vercel	Pro	\$20	\$240	Analytics, priority support
Supabase	Pro	\$25	\$300	8GB database, backups
Claude AI	Pro	\$20	\$240	Development support

Mapbox	Free	\$0	\$0	Still within free tier
OneSignal	Growth	\$19	\$228	Advanced features
Stripe	Pay-per-transaction	~\$30	~\$360	2.9% + 30¢ per transaction
Sentry	Developer	\$26	\$312	Error tracking
Domain	Renewal	\$1	\$12	Annual renewal
Apple Developer	Individual/Org	\$8.25	\$99	Annual renewal
Google Play	One-time	\$0	\$0	Already paid
TOTAL STANDARD RUN-RATE	~\$149/mo	~\$1,791/yr		

Scenario 3: GROWTH (Scale, All Paid Tiers)

Assumptions:

- 5,000-20,000 users/month
- 50k-100k map loads/month
- 30k-100k push notifications/month
- Significant transaction volume

Service	Plan	Monthly	Annual	Notes
Vercel	Pro (2 seats)	\$40	\$480	Team collaboration
Supabase	Pro + Overages	\$50	\$600	Usage beyond base plan
Claude AI	Team (2 seats)	\$60	\$720	Team collaboration
Mapbox	Pay-as-you-go	\$20	\$240	50k-100k loads/month
OneSignal	Professional	\$100	\$1,200	Custom pricing, advanced features
Stripe	Pay-per-transaction	~\$150	~\$1,800	Higher transaction volume
Sentry	Team	\$80	\$960	Team error tracking
Domain	Renewal	\$1	\$12	Annual renewal
Apple Developer	Organization	\$8.25	\$99	Annual renewal
Google Play	One-time	\$0	\$0	Already paid
TOTAL GROWTH RUN-RATE	~\$509/mo	~\$6,111/yr		

Cost Breakdown by Category

Fixed vs Variable Split (12-Month Standard Scenario)

Category	Monthly	Annual	% of Total
Fixed Recurring	\$119	\$1,428	80%
Variable Recurring	\$30	\$360	20%
TOTAL	\$149	\$1,788	100%

Key Insight: 80% of costs are fixed subscriptions, 20% are usage-based (primarily Stripe transaction fees).

Cost Sensitivity Analysis

What Makes Costs Spike?

Trigger	Impact	Mitigation
User Growth > 10k/month	Supabase Pro → Team (\$599/mo)	Optimize queries, add caching
Map Loads > 50k/month	Mapbox charges \$5/1k loads	Implement map tile caching
Push Subscribers > 10k	OneSignal Growth (\$19/mo)	Already budgeted in Standard
Transaction Volume Spike	Stripe fees scale linearly	No mitigation (revenue-linked)
Vercel Bandwidth > 100GB	\$40/100GB overage	Optimize assets, use CDN

Assumptions Register

Assumption	Confidence	Source	Impact if Wrong
Vercel on Hobby plan	High	Single-developer project	+\$20/month if Pro needed
Supabase on Free plan	High	Early-stage, low traffic	+\$25/month if Pro needed
Claude AI Pro active	Medium	Unknown subscription status	±\$20/month
Domain cost \$12/year	High	Standard .com pricing	±\$5/year
Mapbox within free tier	High	Code analysis confirms	+\$20/month if exceeded
No LLC formed yet	High	Steve confirmed \$0 cash	+\$150-\$500 one-time
No Apple/Google accounts	High	Steve confirmed not started	+\$124 one-time
Labor rates \$75-\$150/hr	Medium	Market rates for contractors	±20% variance

Data Sources

Pricing Research (2026-01-19)

Service	Source	Last Verified
---------	--------	---------------

Vercel	vercel.com/pricing	2026-01-19
Supabase	supabase.com/pricing	2026-01-19
Stripe	stripe.com/pricing	2026-01-19
OneSignal	onesignal.com/pricing	2026-01-19
Mapbox	mapbox.com/pricing	2026-01-19
Claude AI	anthropic.com/pricing	2026-01-19
Apple Developer	developer.apple.com	2026-01-19
Google Play	play.google.com/console	2026-01-19

Code Analysis

Finding	Source File	Confidence
Mapbox public token (pk.*)	lib/config/app_config.dart	High
OneSignal SDK ready	pubspec.yaml	High
Stripe integration	package.json	High
Supabase client	src/lib/supabaseClient.ts	High
Vercel deployment	vercel.json	High

Recommendations

Immediate (Week 1)

- 1.  **Verify Claude AI subscription status** - Confirm if \$20/month is active
- 2.  **Confirm domain registration cost** - Check actual invoice
- 3.  **Decide on Apple enrollment path** - Individual vs Organization vs Hybrid

Short-Term (60 Days)

- 1.  **Stay on free tiers** - No need to upgrade until traffic increases
- 2.  **Monitor Supabase usage** - Set up alerts at 80% of free tier limits
- 3.  **Budget for platform fees** - \$124 minimum (Apple + Google)

Long-Term (12 Months)

- 1.  **Plan for Supabase Pro upgrade** - When database >500MB or need backups
- 2.  **Monitor Mapbox usage** - Set up alerts at 40k loads/month
- 3.  **Consider Vercel Pro** - When team grows or need analytics

- 3. **CFO:** Update ledger with actual invoices when received

4. **CFO:** Create monthly cost tracking spreadsheet
5. **CFO:** Set up usage alerts for all services

Prepared by Steve Hubbard

Confidence Level: Medium ($\pm 30\%$ variance)

Last Updated: 2026-01-19T20:44:00-08:00

Next Review: After first production deployment